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160/016-01-1994 $1,810,000.00
New Interpretative Center $0.00

New Construction
Root Project

With Subprojects

160/016-01-1994-01 $1,784,966.50
New Interpretative Center $913,000.00

Williamson Pounders, Architects Steck, G.

Windham & McDonald Construction C  Sabelhaus, R.

New Construction
Substantially Complete

9/11/08: Project complete, however Exhibit project still
to be completed $175K+

8/07/08: Substantial Completion Certificate issued.
3/10/08: Awaiting NTE cost from Louis Pounders for
site modification work, will then issue a NTP with
services

6/14/07: Construction NTP issued

2 Projects

Carter House

$3,594,966.50

( Total Budgeted Cost of Projects )

160/008-01-2006
New Visitor's Center

$1,250,000.00
$880,000.00

Scott H Wilson Architects LLC Freeman, D.

Fields, J.

New Construction
Design Development Phase

ON HOLD

9/11/08: After Emergency roofing project is complete,
project will return to ON HOLD status.

9/11/08: Emergency roofing project to Sept Pre Agenda
to approve completing work through Direct Order
Contract.

1/28/08: Project on HOLD

12/10/07: Design exceeds bid target. Historic to
instruct F&A on how to proceed

8/09/07: SDP approved, NTP to DDP authorized

1 Project

$1,250,000.00

( Total Budgeted Cost of Projects )



Chester Inn-Tipton Haynes-Rocky Mount

160/000-01-2007 $1,147,000.00 Natural Concepts Freeman, D. Renovation Awaiting NTP

Exhibit Upgrade $1,030,000.00 Edwards, T. Contract Executed - Awaiting NT 9/11/08: Awaiting NTP document from Project
Manager to move project to SDP
3/17/08: Design Agreement executed
12/12/07: Contract is working, not yet gone to Designer
3 Budgeted 07/08 projects were combined by July 12,
2007 SBC meeting.

1 Project $1,147,000.00 ( Total Budgeted Cost of Projects )

Clover Bottom Development Center

529/019-01-2007 $600,000.00 Centric Architects Qualey, B. Renovation

Exterior Upgrade $510,000.00 Patteson, G. Design Development Phase 5/30/08: SDP approved, NTP to DDP authorized
2/29/08: Design Agreement executed
1/07/08: Design Agreement to Designer, contract
delayed by Designer name change
11/16/07: Design NTP authorized
10/11/07: Contract to Designer for signature

1 Project $600,000.00 ( Total Budgeted Cost of Projects )

Halbrook Hotel

160/023-01-1994 $1,877,721.00 Michael Emrick, AlA, Office of Steck, G. Renovation Awaiting One-Year Corr Insp

Renovations to Interpretative Ce $1,401,300.00 Rock City Construction Co., Inc. Fields, J. Substantially Complete Warranty Inspection due 7/03/2009

9/11/08: Project complete, however Exhibit project still
to be completed $50K+

7/3/08: Substantially Complete

4/30/08: CO #8, added 14 days, RSC is 7/03/08,
$25,631.18

12/13/07: Funding revision by SBC

6/25/07: Construction NTP issued, 240 days, RSC is
2/19/08

1 Project $1,877,721.00

( Total Budgeted Cost of Projects )



National Civil Rights Museum

160/020-01-2005 $680,000.00 Keith Kays Architect Freeman, D. Renovation With Subprojects
Maint Upgrade $418,000.00 B Four Plied, Inc. Sabelhaus, R. Root Project
160/020-01-2005-01 $376,000.00 Keith Kays Architect Freeman, D. Renovation Awaiting NTP
Maint Upgrade-Phase Il $335,000.00 Barron Construction Company Sabelhaus, R. Active Construction Expect completion: 6/08
1/24/08: Construction contract executed
12/06/07: Bid date
160/020-01-2007 $500,000.00 Freeman, D. Grant
Maintenance Repairs & Improve $200,000.00 n/a In Progress (Planning Projects & S
3 Projects $1,556,000.00 ( Total Budgeted Cost of Projects )
Wynnewood State Historic Site
160/004-01-2008 $6,000,000.00 Steck, G. Renovation & New Construction
Emergency Repairs & Reconstru $0.00 Edwards, B. Schematic Design Phase Coordination with FEMA
3/31/08: Design Agreement Executed
2/26/08: Design NTP, foundation stabilization
1 Project $6,000,000.00 ( Total Budgeted Cost of Projects )
Department Totals: 10 Projects Valued at $16,025,687.50 ( Total Budgeted Cost of Projects )
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